

# Project CONNECT Update

Callista Student Management  
System  
Implementation Project

# Project CONNECT

## ▶ Where are we now?

- Reaching the end of the Build stage – a 'working system'

## ▶ Where next?

- Transition – towards going 'live' in October
- User Acceptance Testing
- Training



# Road Map

2007

2008

Stage	Days	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	
Start up and Initiation	36	█																						
Analysis	122					█																		
Design	90										█													
Build	90													█										
Transition/UAT	80																			█				
Deployment	30																						█	
<b>Total Days</b>	<b>448</b>																							



We're here

Go-Live



# Where can you help?

- ▶ Course coordinators – checking course and unit data
- ▶ Volunteers – user acceptance testing
  - Class lists download
  - Uploading grades
  - Advanced standing
  - Other areas – admissions, enrolments

# Transition Stage

UAT Round 1

UAT  
Round 2

Training

*June*

*July*

*August*

*September*

Issues & bug fixing

Issues Reduction

Performance testing,  
Backup testing

# ??After Go-Live??



- ▶ Project Home – remember?



- ▶ Go-live = we get the keys!
- ▶ On-going effort to add and improve functionality